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ESTIMATE RUN 09/01/2004

ESTIMATE SUMMARY 10:32:47

CONTID: C14209 ESTIMATE NO: 0003 PROG 1999

PCN: 14209-BID COFRS REPORTING CATEGORY: 2

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50 OL - Troy to SH 233 PERCENT TIME:

PROJECT NO: NH 0504-046

US 50 OL - Troy to SH 233

NAME OF ROAD: SH 50B

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 08/20/2004 DATE TIME STARTED 05/17/2004

1800 NORTH TAFT DATE LET 03/18/2004 DATE WORK BEGAN

DATE AWARDED 04/08/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 04/20/2004 DATE ACCEPTED

FORT COLLINS CO 80521 303-657-4332 DATE NOTICE TO PROCEED 05/17/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,808,732.88 PARTICIPATING $ $ 900,058.16

AWARD PROJECT AMT: 2,300,381.95 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -124.82

SECURITIES ENCUMBERED 124.82

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

87.84

65.0 TIME ALLOW:

ORIG TIME ALLOW:

74 WORK DAYS

WORK DAYS60

88.59%

320,392.44

900,058.16

900,058.16

900,058.16

$

$

$

$

2,488,340.44

0.00

2,488,340.44

0.00

2,488,340.44

-920.54

920.54

2,488,340.44

0.00

AMOUNT DUE 2,488,340.44 900,058.16

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 900,058.16

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14209-BID ESTIMATE RUN 09/01/2004

PROJECT: NH 0504-046 ESTIMATE NO: 0003 10:32:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT 1,282.000 0.000

SY 0.000 0.00

2.50000 0.000 0.00

202-00220

0010 *REMOVAL OF ASPHALT MAT (PLANING) 184,029.000 184,029.000

SY 0.000 0.00

1.20000 184,029.000 220,834.80

202-00240

0015 *REMOVAL OF GROUND SIGN 16.000 0.000

EACH 0.000 0.00

12.50000 0.000 0.00

202-00810

0020 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 368.000 368.000

CY 0.000 0.00

12.00000 368.000 4,416.00

203-00060

0025 *TOPSOIL 0.000 0.000

CY 0.000 0.00

8.00000 0.000 0.00

207-00205

0030 *RESET GROUND SIGN 4.000 3.000

EACH 0.000 0.00

80.00000 3.000 240.00

210-00810

0035 ADJUST VALVE BOX 4.000 2.000

EACH 0.000 0.00

198.00000 2.000 396.00

210-04050

0040 *SEEDING (NATIVE) 3.000 0.000

ACRE 0.000 0.00

700.00000 0.000 0.00

212-00006

0045 *MULCHING (WEED FREE HAY) 3.000 0.000

ACRE 0.000 0.00

975.00000 0.000 0.00

213-00002

0050 *MULCH TACKIFIER 400.000 0.000

LB 0.000 0.00

4.00000 0.000 0.00

213-00061

0055 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 264.040 214.340

TON 49.700 5,964.00

120.00000 264.040 31,684.80

403-00720
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PCN: 14209-BID ESTIMATE RUN 09/01/2004

PROJECT: NH 0504-046 ESTIMATE NO: 0003 10:32:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 18,916.550 18,916.550

TON 0.000 0.00

30.00000 18,916.550 567,496.50

403-33841

0065 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 24,500.000 12,739.000

TON 11,208.890 405,761.82

36.20000 23,947.890 866,913.62

403-33871

0070 EMULSIFIED ASPHALT (SLOW-SETTING) 14,787.500 9,687.500

GAL 5,100.000 5,355.00

1.05000 14,787.500 15,526.88

411-10255

0075 *RIPRAP (18 INCH) 0.000 0.000

CY 0.000 0.00

60.00000 0.000 0.00

506-00218

0080 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

14,000.00000 1.000 14,000.00

625-00000

0085 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

59,410.00000 1.000 59,410.00

626-00000

0090 *TRAFFIC CONTROL INSPECTION 51.000 42.000

DAY 9.000 270.00

30.00000 51.000 1,530.00

630-00007

0095 *TRAFFIC CONTROL MANAGEMENT 60.000 32.000

DAY 24.000 18,000.00

750.00000 56.000 42,000.00

630-00012

0100 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 28.000 14.000

EACH 11.200 224.00

20.00000 25.200 504.00

630-80341

0105 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 55.000 24.500

EACH 25.000 500.00

20.00000 49.500 990.00

630-80342

0110 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 17.000 7.500

EACH 7.800 156.00

20.00000 15.300 306.00

630-80343
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PCN: 14209-BID ESTIMATE RUN 09/01/2004

PROJECT: NH 0504-046 ESTIMATE NO: 0003 10:32:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.800 520.00

650.00000 1.800 1,170.00

630-80355

0120 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

3.000 1.000

EACH 1.700 340.00

200.00000 2.700 540.00

630-80358

0125 *DRUM CHANNELIZING DEVICE 128.000 24.000

EACH 91.200 1,185.60

13.00000 115.200 1,497.60

630-80360

0130 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 2.000 0.000

EACH 0.000 0.00

16.00000 0.000 0.00

630-80363

0135 *TRAFFIC CONE 300.000 115.000

EACH 92.000 736.00

8.00000 207.000 1,656.00

630-80380

0140 F/A MINOR CONTRACT REVISIONS 46,552.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0145 F/A ASPHALT PAVEMENT INCENTIVE 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012

0150 F/A OJT 512.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021

0155 F/A OJT PILOT 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0160 F/A QUALITY INCENTIVE PAYMENT 40,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0165 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028
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PCN: 14209-BID ESTIMATE RUN 09/01/2004

PROJECT: NH 0504-046 ESTIMATE NO: 0003 10:32:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

0290 ADDED ITEM (DOLLAR)/ VOIDS TESTING 8,305.000 8,305.000

DOL 0.000 0.00

1.00000 8,305.000 8,305.00

900-00006

0300 BLADING 50.000 23.000

HOUR 24.500 2,695.00

110.00000 47.500 5,225.00

203-01500

0305 ADDED ITEM (EACH)/ ADDED ITEM "CORE DRILL" 150.000 0.000

EACH 0.000 0.00

75.00000 0.000 0.00

900-00007

0310 *ADDED ITEM (DOLLAR)/ ADDED ITEM "WIRE MESH" 1,860.000 0.000

DOL 1,860.000 1,860.00

1.00000 1,860.000 1,860.00

900-00006

0315 *FENCE BARBED WIRE WITH METAL POSTS 600.000 0.000

LF 0.000 0.00

4.75000 0.000 0.00

607-01000

0325 *SAWING ASPHALT MATERIAL (6 INCH) PROJECT ORDER #009 6,351.000 0.000

LF 6,351.000 10,161.60

1.60000 6,351.000 10,161.60

202-05026

0330 *REMOVAL OF ASPHALT MAT PROJECT ORDER #009 1,250.000 0.000

SY 153.000 918.00

6.00000 153.000 918.00

202-00220

0335 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) PROJECT ORDER
#009

5,026.000 0.000

CY 5,026.000 60,312.00

12.00000 5,026.000 60,312.00

203-00060

0340 *UNCLASSIFIED EXCAVATION PROJECT ORDER #009 3,414.000 0.000

CY 3,232.000 32,320.00

10.00000 3,232.000 32,320.00

203-00000

0345 *TOPSOIL PROJECT ORDER #009 1,700.000 0.000

CY 1,677.000 28,509.00

17.00000 1,677.000 28,509.00

207-00205
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PCN: 14209-BID ESTIMATE RUN 09/01/2004

PROJECT: NH 0504-046 ESTIMATE NO: 0003 10:32:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0350 *MODIFY INLET PROJECT ORDER #009 1.000 0.000

EACH 1.000 4,500.00

4,500.00000 1.000 4,500.00

210-04020

0355 *AGGREGATE BASE COURSE (SPECIAL) PROJECT ORDER #009 7,481.000 0.000

CY 3,555.000 81,409.50

22.90000 3,555.000 81,409.50

304-09000

0360 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 
PROJECT ORDER #009

2,571.000 0.000

TON 2,145.690 89,046.14

41.50000 2,145.690 89,046.14

403-33841

0365 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 
PROJECT ORDER #009

1,065.330 0.000

TON 1,065.330 55,397.16

52.00000 1,065.330 55,397.16

403-33871

0370 *CONSTRUCTION SURVEYING PROJECT ORDER #009 1.000 0.000

L S 0.900 7,425.00

8,250.00000 0.900 7,425.00

625-00000

0375 *MOBILIZATION PROJECT ORDER #009 0.000 0.000

L S 1.000 28,707.00

28,707.00000 1.000 28,707.00

626-00000

0380 SIGN PANEL (CL II) 0.000 0.000

SF 0.000 0.00

25.00000 0.000 0.00

614-00012

0385 STEEL SIGN POST (2.5 IN RD)(SLIP SCH 80) 0.000 0.000

LF 0.000 0.00

30.00000 0.000 0.00

614-01582

0390 BR EXPAN DEVICE (0-2 IN) 0.000 0.000

LF 0.000 0.00

126.50000 0.000 0.00

518-01002

0395 MOBILIZATION 0.000 0.000

L S 1.000 1,000.00

1,000.00000 1.000 1,000.00

626-00000

0400 CURB TY 6 M 0.000 0.000

LF 0.000 0.00

3.71000 0.000 0.00

609-60011
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PCN: 14209-BID ESTIMATE RUN 09/01/2004

PROJECT: NH 0504-046 ESTIMATE NO: 0003 10:32:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0405 RES STRUCTURE 0.000 0.000

EACH 0.000 0.00

1,339.20000 0.000 0.00

210-00001

CAT 0200 $843,272.82 2,246,207.60CURRENT AMT 2,475,938.14 $$

CAT NO0201 ROADWAY SAFETY 

0175 *REMOVAL OF BRIDGE RAILING 512.000 0.000

LF 0.000 0.00

7.00000 0.000 0.00

202-00425

0180 *REMOVAL OF GUARDRAIL TYPE 3 5,558.000 4,604.000

LF 824.000 2,472.00

3.00000 5,428.000 16,284.00

202-01130

0185 *REMOVAL OF END ANCHORAGE 57.000 42.000

EACH 7.000 1,050.00

150.00000 49.000 7,350.00

202-01300

0190 *AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000

CY 0.000 0.00

25.00000 0.000 0.00

304-06007

0195 *CONCRETE CLASS B (WALL) 0.000 0.000

CY 0.000 0.00

770.00000 0.000 0.00

601-01050

0200 *60X38 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 0.000 0.000

LF 0.000 0.00

115.00000 0.000 0.00

603-02480

0205 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 7,068.000 4,432.500

LF 1,850.000 25,900.00

14.00000 6,282.500 87,955.00

606-00301

0210 *GUARDRAIL TYPE 7 (SPECIAL) 124.000 124.000

LF 0.000 0.00

85.00000 124.000 10,540.00

606-00705

0215 *END ANCHORAGE TYPE 3D 18.000 10.000

EACH 6.000 2,850.00

475.00000 16.000 7,600.00

606-01340
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PCN: 14209-BID ESTIMATE RUN 09/01/2004

PROJECT: NH 0504-046 ESTIMATE NO: 0003 10:32:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY SAFETY 

0220 *TRANSITION TYPE 3G 8.000 3.000

EACH 2.000 1,650.00

825.00000 5.000 4,125.00

606-01370

0225 *TRANSITION TYPE 3H 7.000 1.000

EACH 3.000 1,440.00

480.00000 4.000 1,920.00

606-01380

0230 *MEDIAN TERMINAL 4.000 0.000

EACH 0.000 0.00

4,000.00000 0.000 0.00

606-01460

0235 *END ANCHORAGE (NONFLARED) 27.000 27.000

EACH -6.000 -8,850.00

1,475.00000 21.000 30,975.00

606-02003

0240 *BRIDGE RAIL TYPE 10R 500.000 0.000

LF 250.000 16,250.00

65.00000 250.000 16,250.00

606-11010

0245 *DELINEATOR (TYPE I) 231.000 0.000

EACH 0.000 0.00

11.00000 0.000 0.00

612-00001

0250 *DELINEATOR (TYPE II) 490.000 0.000

EACH 0.000 0.00

12.00000 0.000 0.00

612-00002

0255 *DELINEATOR (TYPE III) 20.000 0.000

EACH 0.000 0.00

13.00000 0.000 0.00

612-00003

0260 *EPOXY PAVEMENT MARKING 268.000 0.000

GAL 0.000 0.00

60.00000 0.000 0.00

627-00005

0265 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 3,566.000 1,682.000

SF 1,718.000 13,744.00

8.00000 3,400.000 27,200.00

627-01000

0270 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 2.000 0.500

EACH 0.400 7.60

19.00000 0.900 17.10

630-80338
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY SAFETY 

0275 CONCRETE BARRIER (TEMPORARY) 100.000 20.000

LF 16.000 160.00

10.00000 36.000 360.00

630-80370

0295 ADDED ITEM (DOLLAR)/ STEEL POSTS 25,445.000 25,445.000

DOL 0.000 0.00

1.00000 25,445.000 25,445.00

900-00006

0320 END ANCHOR (SRT) 1.000 0.000

EACH 0.000 0.00

1,776.00000 0.000 0.00

606-02001

CAT 0201 $56,673.60 236,021.10CURRENT AMT 326,683.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0280 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

4,500.00000 1.000 4,500.00

620-00012

0285 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

620-00020

0410 ADDED ITEM (DOLLAR)/ FIELD OFFICE PHONE 111.740 0.000

DOL 111.740 111.74

1.00000 111.740 111.74

900-00006

CAT 0400 $111.74 6,111.74CURRENT AMT 6,111.74 $$

PROJECT TOTAL 900,058.16 $ 2,488,340.44CURRENT AMT 2,808,732.88 $$


